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The mission of the Redevelopment Agency of the City of Long Beach is to improve blighted areas of Long Beach, 
revitalize neighborhoods, promote economic development and the creation of jobs, provide affordable housing and encourage citizen participation. 
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Central
 
LBUSD Broadway/Golden School Site 
Lofts on 4th 
Central Long Beach Strategic Guide for Development 
New Mark Twain Library 
Community Rehabilitation Industries (CRI) 
West Gateway Residential Development 
Officer Daryle W. Black Memorial Park 
Willmore Implementation Plan 
 
Downtown
 
Genesis Realty (350 E. Ocean) Residential Project (Ocean Villas) 
The Park at Harbor View (300 W. Ocean Blvd.) Residential Development 
CityPlace Retail and Residential Development 
D’Orsay Hotel 
Pine and Ocean Residential 
The Walker Building Residential Lofts 
Insurance Exchange Residential Lofts 
Broadway Residential Lofts 
Cedar Court Project 
Promenade Residential Development 
Queen Mary Development 
West Gateway Residential Development 
Art Exchange - Feasibility Study 
West Ocean, Long Beach 
 
North Long Beach
 
Grisham Neighborhood Housing Project 
North Long Beach Police Station 
Community Park at Market and Dairy 
Community Park at Plymouth and Elm 
Park on 55th Way 
North Long Beach Street Enhancement Master Plan Implementation 
North Long Beach Design Guidelines 
Neighborhood Enhancement Areas 
New North Long Beach Library 
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West Long Beach Industrial
 
Another Pallet Corporation 
Everbright/Mainland Pacific 
GEL 
Hugh Roberts Construction (16th Street) 
Hugh Roberts Construction (Gaylord Street) 
I. P. Contractors 
J. C. Express 
J.C.D.S. Properties – Sudduth Tire 
Long Beach Iron Works 
Pacific Pallet Company 
Parker Diving Service 
Richard’s Wheel & Chassis 
Smith-Co Construction 
 
Miscellaneous/Citywide/Non-Agency 
 
Meridian/1400 E. Ocean Residential Project 
Douglas Park (Formerly Known as PacifiCenter @ Long Beach) 
Masonic Temple Lofts 
Cal State Long Beach Research and Training Center (Smart Park) 
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CENTRAL 
 
 
LBUSD Broadway/Golden School Site 
 
Staff Contact: Michael Conway, Property Services Bureau - (562) 570-5282 
Developer: Long Beach Unified School District 
Developer Contact: Kevin Barre, LBUSD - (562) 997-7550 
Location: Block located at the northeast corner of Broadway and Golden Avenue. 
Description: New K-5 elementary school 
Start Date: Fall 2002 
Est. Cost: $20 million 
Financing Source: Public, LBUSD; no Agency or City financial participation.  The City will assist LBUSD in 

assembling the site. 
Est. Completion Date: Summer 2004 
 
Current Status: Construction was completed in September 2004. The collaborative process has been 
completed. 
 
Lofts on 4th

 
Staff Contact: David Simpson, Redevelopment Bureau – (562) 570-6853 
Developer: Team Lofts, Inc. 
Developer Contact: Keith Bohr - (714) 536-5888 
Location: 834 E. 4th Street and 355 Alamitos Avenue (Southwest corner 4th Street & Alamitos Avenue) 
Description: Develop vacant lot into 34-unit loft apartments, 6,400 feet of retail space and a two-level, 118-

parking space garage. 
Start Date: June 2002 
Est. Cost: $7 Million 
Financing Source: Developer funds and Agency land contribution 
Est. Completion Date: August 2004 
 
Current Status: Construction has been completed.  All market rate units have been sold.  Some 
affordable units are still available for sale. 
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CENTRAL 
(Continued) 

 
 
Central Long Beach Strategic Guide for Development 
 
Staff Contact: David Simpson, Redevelopment Bureau – (562) 570-6853 
Consultant: The Arroyo Group 
Consultant Contact: Larry Morrison - (626) 584-8946 
Location: Central Long Beach Redevelopment Project Area 
Description: Strategic planning process to guide future redevelopment activities in Central Long Beach. 
Start Date: March 1, 2002 
Est. Cost: $300,000 
Financing Source: Redevelopment Agency 
Est. Completion Date: January 2005 
 
Current Status: The Draft Framework Plan for the Guide is complete.  Redevelopment staff and the 
consultant have analyzed the community comments and they have been incorporated into the Public 
Review Draft Strategic Guide, which is now available for review on the 3rd floor of City Hall or on-line 
at http://www.longbeach.gov/civica/filebank/blobdload.asp?BlobID=5287.  The months of October and 
November have been set aside for additional public comment.  The final City Council approval is 
scheduled to occur in January 2005. 
 
New Mark Twain Library 
 
Staff Contact: Jae Von Klug, Redevelopment Bureau – (562) 570-6063 
Developer: City of Long Beach Library Services 
Developer Contact: Eleanor Schmidt – (562) 570-6016 
Location: Northeast corner of Anaheim Street and Gundry Avenue. 
Description: Demolish the existing improvements and construct an approximately 16,000 sq. ft. state-of-

the-art library facility. 
Start Date: November 2005 
Est. Cost: Approximately $7 million 
Financing Source: Public Library Construction and Renovation Bond Act funding and Redevelopment Agency 
Est. Completion Date: Late 2006 
 
Current Status: Site acquisition is done.  On October 28, 2003, the City received approval for almost 
$7 million of grant funding from the State of California to pay for the majority of the construction costs 
of the new library.  A new architect has been chosen to complete the project and work on schematic 
design documents is proceeding. 

http://www.longbeach.gov/civica/filebank/blobdload.asp?BlobID=5287
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CENTRAL 
(Continued) 

 
 
Community Rehabilitation Industries (CRI) 
 
Staff Contact: Jae Von Klug, Redevelopment Bureau – (562) 570-6063 
Developer: Community Rehabilitation Industries / Ability First 
Developer Contact: Becky Tschirgi – (626) 396-1010 
Location: Southwest corner of Anaheim Street and Walnut Avenue 
Description: Demolish the existing improvements and construct 6,000 sq. ft. training center, off-street 

parking lot, and loading dock.  Remodel façade of CRI’s main facility. 
Start Date: November 2004 
Est. Cost: $3,700,000 (approximately) 
Financing Source: Redevelopment Agency 
Est. Completion Date: Summer 2005 
 
Current Status: The development site is cleared and the project has received its entitlements.  
However, since construction of the library across the street will not begin until the Fall of 2005, the 
new CRI building is being redesigned to minimize the massing along Anaheim to create a campus 
with the main building. 
 
West Gateway Residential Development 
 
Staff Contact: Barbara Kaiser, Redevelopment Bureau – (562) 570-6340 
 Jae Von Klug, Redevelopment Bureau – (562) 570-6063 
 Barbi Clark, Redevelopment Bureau – (562) 570-6710 
Developer: Lyon Realty Advisors, The Olson Company, Lennar South Coast Homebuilding and 
 Jamboree Housing Corporation 
Developer Contact: c/o Barbara Kaiser, Redevelopment Bureau – (562) 570-6340 
Location: Between Broadway and 4th Street and Golden and Cedar Avenues. 
Description: Seven-block, residential development incorporating ground level neighborhood retail with 

approximately 800 residential units. 
Start Date: Mid 2006 
Est. Cost: $200 million (preliminary estimate) 
Financing Source: Public/Private – to be determined 
Est. Completion Date: Late 2008 
 
Current Status: The Agency Board approved the developers for West Gateway as follows: Site No. 1 
- Jamboree Housing Corporation, Site No. 9 - The Olson Company, Site No. 10 - Lennar South Coast 
Homebuilding, and Site No. 11 - Lyon Realty Advisors.  Negotiations on the development agreements 
continue with all developers.  Environmental Impact Report preparation is underway.  The fourth 
neighborhood planning workshop was held on July 21, 2004. 
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CENTRAL 
(Continued) 

 
 
Officer Daryle W. Black Memorial Park 
 
Staff Contact: David S. White - (562) 570-5831 
Developer: Long Beach Redevelopment Agency 
Developer Contact: David S. White - (562) 570-5831 
Location: 2023 Pasadena Avenue 
Description: New 7,000 square foot neighborhood mini-park. 
Start Date: Spring 2004 
Est. Cost: $200,000 
Financing Source: Redevelopment Agency 
Est. Completion Date: Fall 2004 
 
Current Status: Construction is scheduled to be completed in November 2004.  A grand opening 
ceremony will be scheduled in December 2004. 
 
 
Willmore Implementation Plan 
 
Staff Contact: David S. White - (562) 570-5831 
Developer: Long Beach Redevelopment Agency 
Developer Contact: David S. White - (562) 570-5831 
Location: Willmore City Historic District 
Description: An implementation plan for the enhancement and preservation of the historic district. 
Start Date: April 2004 
Est. Cost: $40,000 
Financing Source: Redevelopment Agency 
Est. Completion Date: December 2004 
 
Current Status: The first draft of the plan is complete and was presented to the Agency Board on 
October 25, 2004.  A community meeting is scheduled for November 10, 2004.  The plan is 
scheduled for Agency Board adoption in December 2004. 



Status Report  C:\My Documents\Filebank\AllArea\September & October 2004.doc 
 

8 

DOWNTOWN 
 
 
Genesis Realty (350 E. Ocean) Residential Project (Ocean Villas) 
 
Staff Contact: Barbara Kaiser, Redevelopment Bureau – (562) 570-6340 
Developer: Genesis Real Estate Group 
Developer Contact: George Medak - (562) 597-2077 
Location: 350 E. Ocean Boulevard at Linden Avenue 
Description: Two 17-story towers with 556 residential units. 
Start Date: Under Construction 
Est. Cost: $100 million 
Financing Source: Private 
Est. Completion Date: Mid-2005 
 
Current Status: Construction is underway.  Initial occupancy is expected in January 2005.  
Completion is projected for March 2005. 
 
The Park at Harbor View (300 W. Ocean Blvd.) Residential Development 
 
Staff Contact: Barbara Kaiser, Redevelopment Bureau – (562) 570-6340 
Developer:  Camden Development 
Developer Contact:  Rick Holcomb - (949) 629-3300 
Location: South of Ocean Boulevard, west of Pine Avenue, across from the Long Beach Convention 

Center (Pike Property) 
Description: Development of 538 apartments, 246 condominiums, a 500-room hotel, related retail and 

office space. 
Start Date: Phase I nearing completion. 
Est. Cost: $250 million 
Financing Source: Private 
Est. Completion Date: Summer 2004 (Phase I) 
 
Current Status: Construction has been completed on Phase I, which includes 538 luxury apartments 
in six buildings and 20,000 square feet of retail space.  The complex includes a two-level, 1,500-
space semi-subterranean parking garage.  The revised Phase II condominiums received entitlement 
approval from the Planning Commission in March 2004, and are in pre-sale.  Phase III is under 
consideration for a hotel/residential project. 
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DOWNTOWN 
(Continued) 

 
 
CityPlace Retail and Residential Development 
 
Staff Contact: Barbara Kaiser, Redevelopment Bureau – (562) 570-6340 
Developer:  DDR Realty Group 
Developer Contact: Stan Hoffman - (801) 323-2302 
Location: Includes former Long Beach Plaza and International School sites, generally bounded by 3rd 

Street on the south, Pine Ave. on the west, 6th St. on the north and Elm St. on the east.  Long 
Beach Blvd. bisects the site. 

Description: Development includes 454,000 sq. ft. of retail and up to 332 residential units. 
 Plaza Site 
 125,500 sq. ft. discount retailer (Wal-Mart); 140,000 sq. ft. of general street level retail; 221 

apartments and 39 condominium units. 
 International School Site 

 58,000 sq. ft. Albertsons; 15,000 sq. ft. Sav-On drug store; 11,000 sq. ft. general retail; 72 
condominium units. 
The project incorporates the former mall parking structure (2,400 spaces) into the project. 

Start Date: Under construction 
Est. Cost: $75 million 
Financing Source: Private and $18 million City and Agency assistance 
Est. Completion Date: Major mall retail complete (Fall 2003); PCS Apartments (Summer 2004); 4th and Elm 

Condominiums (Mid-2005); 3rd Street mixed-use site (Fall 2006) 
 
Current Status: All retail buildings and off-site improvements are substantially complete.  The 
apartments and retail on Pine Avenue have been completed. Construction on the 4th and Elm 
condominiums is currently underway.  Plans for the 3rd Street residential/retail site are pending. 
 
D’Orsay Hotel 
 
Staff Contact: Barbara Kaiser, Redevelopment Bureau – (562) 570-6340 
Developer: Long Beach Plaza Associates 
Developer Contact: Alain M. Sarfatti - (562) 590-7515 
Location: 201 Promenade (Broadway and Promenade) 
Description: 230-room, 11-story hotel with 10,500 sq. ft. of retail and restaurant space, and 7,200 sq. ft. of 

ballroom and conference rooms. 
Start Date: Late 2004 
Est. Cost: $35 million (not including land) 
Financing Source: Private 
Est. Completion Date: Late 2006 
 
Current Status: The developer has obtained Hilton Hotel’s approval of an Embassy Suites for the site.  
The developer is continuing to seek project financing. 
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DOWNTOWN 
(Continued) 

 
 
Pine and Ocean Residential 
 
Staff Contact: Barbara Kaiser, Redevelopment Bureau – (562) 570-6340 
Developer:  100 E. Ocean LLC (Ensemble Real Estate LLC) 
Developer Contact: Kam Babaoff - (562) 628-0671 
Location:  100 E. Ocean Boulevard, corner of Ocean and Pine Avenue and 207 Seaside Way 
Description: 23-story high-rise residential development (155 residential condominium units with 319 on-site 

parking spaces and 255 off-site spaces). 
Start Date:  Summer 2005 
Est. Cost: Unknown 
Financing Source: Private 
Est. Completion Date: Summer 2007 
 
Current Status: The Developer has proposed a 23-story, mixed-use residential condominium project 
including 155 condominiums, 7,500 square feet of retail space and a 10,500 square foot spa.  The 
Planning Commission approved the project on July 17, 2003.  The project has been sold to Jas. 
Ratkovitch Co. who plans to start construction in Summer 2005. 
 
The Walker Building Residential Lofts 
 
Staff Contact: Barbara Kaiser, Redevelopment Bureau – (562) 570-6340 
Developer: Borg Financial 
Developer Contact: Bill Lindborg - (562) 432-7800 
Location: 401 N. Pine Avenue 
Description: Conversion of commercial building into 46 residential condominiums (39 lofts and 7 

penthouses and 18,000 sq. ft. of ground floor retail space).  www.TheWalkerBuilding.com  
Start Date: Completed 
Est. Cost: $15 million 
Financing Source: Private 
Est. Completion Date: Residential completed; retail in progress. 
 
Current Status: All residential condominiums have been sold.  The ground floor retail space is being 
leased to a furniture store and bakery/café. 
 
 

http://www.the/
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DOWNTOWN 
(Continued) 

 
 
Insurance Exchange Residential Lofts 
 
Staff Contact: Barbi Clark, Redevelopment Bureau – (562) 570-6710 
Developer: Dan Peterson 
Developer Contact: Dan Peterson – (310) 323-3155 
Location: The Promenade at Broadway 
Description: Eleven for-sale loft condominiums plus 11,500 sq. ft. of commercial space. 
Start Date: Under Construction 
Est. Cost: $5,000,000 
Financing Source: Private and $455,000 City Historic Rehabilitation Loan 
Est. Completion Date: Early 2005 
 
Current Status: The City Council approved an historic rehabilitation loan for the project on March 18, 
2003.  Construction is underway and pre-sales are occurring. 
 
Broadway Residential Lofts 
 
Staff Contact: Barbara Kaiser, Redevelopment Bureau – (562) 570-6340 
 Barbi Clark, Redevelopment Bureau – (562) 570-6710 
Developer: American Hotel Lofts, LLC 
Developer Contact: Linda Crowley – (949) 464-9675 
Location: 248 E. Broadway (southwest corner of Broadway and Long Beach Blvd.) 
Description: 48 residential lofts with 9,000 sq. ft. ground floor retail space. 
Start Date: Summer 2005 
Est. Cost: $9.4 million 
Financing Source: Private and Agency land contribution 
Est. Completion Date: Mid-2006 
 
Current Status: This proposed 48-unit for sale residential loft project at 248 E. Broadway will contain 
approximately 9,000 square feet of commercial space on the ground floor.  The developer is 
preparing revised plans incorporating a mix of unit types and the development agreement is being 
negotiated. 
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DOWNTOWN 
(Continued) 

 
 
Cedar Court Project 
 
Staff Contact: Jae Von Klug, Redevelopment Bureau – (562) 570-6063 
Developer: 245 West Broadway LLC 
Developer Contact: David Kubit – (562) 435-6166 
Location: 3rd Street between Pacific Avenue and Cedar Avenue 
Description: Development of parking for the former State Office Building and residential units. 
Start Date: 2006 
Est. Cost: Approximately $17 million 
Financing Source: Private 
Est. Completion Date: 2008 
 
Current Status: The developer has prepared concept plans for construction of a parking structure 
incorporating residential units for the parcel, currently improved with a surface parking lot.  There will 
be about eighty units in the building.  An Exclusive Negotiation Agreement for the site was approved 
by the City Council in May 2003.  The design of the project is presently being reviewed and a 
Negative Declaration for the project is being prepared. 
 
Promenade Residential Development
 
Staff Contact: Barbara Kaiser, Redevelopment Bureau – (562) 570-6340 
 Jae Von Klug, Redevelopment Bureau – (562) 570-6063 
Developer: Lyon Realty Advisors, The Olson Company and Lennar Southcoast Homebuilding 
Developer Contact: Via Barbara Kaiser, Redevelopment Bureau – (562) 570-6340 
Location: Promenade sites between First Street and Third Street 
Description: Development of residential/retail mixed-use projects. 
Start Date: Early 2005 (Phase 1) 
Est. Cost: Not Determined 
Financing Source: Private 
Est. Completion Date: Early 2006 (Phase 1) 
 
Current Status: The Agency Board selected Lyon Realty Advisors for Site No. 1, The Olson Company 
for Site No. 2, and Lennar Southcoast Homebuilding for Site No. 3.  The Olson Company Disposition 
and Development Agreement was approved by the City Council on September 7, 2004, and they 
have completed the entitlement process.  Negotiations continue on the development agreement with 
Lyon Realty Advisors and Lennar Southcoast Homebuilding. 
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DOWNTOWN 
(Continued) 

 
 
Queen Mary Development 
 
Staff Contact: Michael Conway, Property Services – (562) 570-5282 
Developer: RMS Foundation/Queen’s Seaport Development, Inc. 
Developer Contact: Joseph Prevratil - (562) 499-1600 
Location: Queen Mary and adjacent property 
Description: (1) Renovation of Queen Mary rooms and public areas, and (2) development of a phased, 

mixed-use development on adjacent site. 
Start Date: 1999 
Est. Cost: Renovation project - $12.5 million; Development project - $100 million 
Financing Source: Renovation - $6.5 million/City, $6 million/Private; Development – Developer 
Est. Completion Date: Renovation – 2003; Development (1st Phase) – 2002 
 
Current Status: Renovation began in 1999.  Development is slated for a 5 to 6-year build out.  The 
Carnival Cruise Line terminal opened April 14, 2003. 
 
West Gateway Residential Development 
 
Staff Contact: Barbara Kaiser, Redevelopment Bureau – (562) 570-6340 
 Jae Von Klug, Redevelopment Bureau – (562) 570-6063 
 Barbi Clark, Redevelopment Bureau – (562) 570-6710 
Developer: Lyon Realty Advisors, The Olson Company, Lennar South Coast Homebuilding and 
 Jamboree Housing Corporation 
Developer Contact: c/o Barbara Kaiser, Redevelopment Bureau – (562) 570-6340 
Location: Between Broadway and 4th Street and Golden and Cedar Avenues. 
Description: Seven-block, residential development incorporating ground level neighborhood retail with 

approximately 800 residential units. 
Start Date: Mid 2006 
Est. Cost: $200 million (preliminary estimate) 
Financing Source: Public/Private – to be determined 
Est. Completion Date: Late 2008 
 
Current Status: The Agency Board approved the developers for West Gateway as follows: Site No. 1 
- Jamboree Housing Corporation, Site No. 9 - The Olson Company, Site No. 10 - Lennar South Coast 
Homebuilding, and Site No. 11 - Lyon Realty Advisors.  Negotiations on the development agreements 
continue with all developers.  Environmental Impact Report preparation is underway.  The fourth 
neighborhood planning workshop was held on July 21, 2004. 
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DOWNTOWN 
(Continued) 

 
 
Art Exchange - Feasibility Study 
 
Staff Contact:  David White, Redevelopment Bureau – (562) 570-5831 
Developer:  Redevelopment Agency 
Developer Contact: David White, Redevelopment Bureau – (562) 570-5831 
Location:  Undetermined 
Description:  A study to determine the feasibility of an artist center in the East Village Arts District. 
Start Date:  August 2002 
Est. Cost:  $35,000 
Financing Source: Redevelopment Agency 
Est. Completion Date: Fall 2004 
 
Current Status: The document was circulated for public comment and has been finalized.  The final 
draft is scheduled for Agency Board adoption in December 2004. 
 
West Ocean, Long Beach 
 
Staff Contact:  Jae Von Klug – (562) 570-6063 
Developer:  Intracorp 
Developer Contact:  
Location:  25 S. Chestnut Place (at Ocean Boulevard) 
Description: Construction of two condominium towers with 246 residential units. 
Start Date:  2005 
Est. Cost:   
Financing Source: Private 
Est. Completion Date: Tower 1 (Summer 2006); Tower 2 (Fall 2006) 
 
Current Status:  Construction is scheduled to begin in 2005.  Tower 1 will have 132 units in 29 floors 
and Tower 2 will have 114 units in 20 floors.  Retail space totaling 3,569 square feet will be on the 
project’s street level. 
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NORTH LONG BEACH 
 
 
Grisham Neighborhood Housing Project 
 
Staff Contact: Patrick Ure, Housing Services Bureau – (562) 570-6026 
 Johanna Gullick, Housing Services Bureau – (562) 570-6364 
Developer: Los Angeles Community Design Center 
Developer Contact: Robin Hughes - (213) 629-2702 
Location: Area bounded by 49th, Grisham, Ruth and Peace Streets 
Description: Acquisition of 26 4-unit apartment buildings, with subsequent rehabilitation of 24 of the 

buildings, and demolition of two buildings for construction of a childcare center/community 
center and creation of open space.  All of the units will be available at affordable rents to very 
low-income households. 

Start Date: July 2003 
Est. Cost: $22 million 
Financing Source: Private/public.  $4 million in HOME grant funds, $2 million in California Housing Finance 

Agency (CHFA) HELP funds, $1.7 million in LBHDC set-aside funds, $1.4 million in City of 
Industry funds, $4.1 million in Multifamily Housing Program (MHP) funds, $0.38 million in 
Affordable Housing Program (AHP) grant funds, and $7.7 million in mortgage revenue 
bonds/tax credits. 

Est. Completion Date: May 2004 
 
Current Status: Construction was completed in May 2004.  The grand opening ceremony was held on 
September 2, 2004. 
 
North Long Beach Police Station 
 
Staff Contact: Isidoro Jaramillo, Public Works - (562) 570- 5479 
Developer: City of Long Beach 
Contractor Contact: KPRS - (714) 672-0800 
Location: Scherer Park, 4891 Atlantic Avenue; southwest corner of Del Amo Blvd. and Atlantic Ave. 
Description: 20,000 sq. ft. full service police station 
Start Date: January 2003 
Est. Cost: $9.5 million 
Financing Source: Redevelopment Agency 
Est. Completion Date: September 2004 
 
Current Status: Construction was completed in September 2004. 
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NORTH LONG BEACH 
(Continued) 

 
 
Community Park at Market and Dairy

 
Staff Contact: Meggan Mensinger, Redevelopment Bureau – (562) 570-7755 
Developer: Department of Parks & Recreation 
Developer Contact: Ana Mendiola, Parks, Recreation & Marine – (562) 570-3165 
Location: Northwest corner of Market Street and Dairy Avenue 
Description: Proposed new pocket park to be constructed on vacant City lot encompassing approximately 

14,000 square feet. 
Start Date: November 2001 
Est. Cost: $517,300 
Financing Source: Agency tax increment funds from North Long Beach Redevelopment Project Area. 
Est. Completion Date: Fall 2004 
 
Current Status: Construction is in the final stage at the mini-park at Market Street and Dairy Avenue 
(proposed to be named Burton Chace Park).  Inspections and tests will be conducted and a 
maintenance and plant-growing period is necessary before the park can open. 
 
Community Park at Plymouth and Elm 
 
Staff Contact: Meggan Mensinger, Redevelopment Bureau – (562) 570-7755 
Developer: Department of Parks, Recreation & Marine 
Developer Contact: Dennis Eschen – (562) 570-3130 
Location: Northwest corner of Plymouth Street and Elm Avenue 
Description: Acquisition of site for proposed new pocket park on a vacant lot encompassing approximately 

48,750 square feet. 
Start Date: November 2001 
Est. Cost: $413,000 (land only) 
Financing Source: Agency tax increment funds from North Long Beach Redevelopment Project Area. 
Est. Completion Date: December 2004 
 
Current Status: The Parks and Recreation Commission and the Planning Commission reviewed plans 
for a new park at Plymouth Street and Elm Avenue.  Plans include a playground, walking path, picnic 
tables and barbecue, turf, and trees.  A small community garden is planned across from Elm Avenue, 
on a separate lot from the rest of the park.  Plans allow for the addition of a small recreation center 
building at a future time.  Plans and specifications are being finalized.  Construction is expected to 
begin by the end of 2004. 
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NORTH LONG BEACH 
(Continued) 

 
 
Park on 55th Way

 
Staff Contact: Barbara Kaiser, Redevelopment Bureau – (562) 570-6340 
Developer: Redevelopment Agency/City of Long Beach 
Developer Contact: Sandra Gonzalez – (562) 570-5479 
Location: 55th Way, just east of Paramount Boulevard 
Description: Abandoned warehouse on top of former dump; proposed to be converted into City park. 
Start Date: Unknown 
Est. Cost: Unknown 
Financing Source: Agency, City, grant and loan funds. 
Est. Completion Date: Unknown 
 
Current Status: Acquisition of the site through the County of Los Angeles has been completed and 
the Agency now owns the property.  Demolition of the existing dilapidated building has been 
completed.  The conceptual park design was approved by the Redevelopment Agency Board on July 
14, 2003.  Environmental review of the project is now complete and project design is underway. 
 
North Long Beach Street Enhancement Master Plan Implementation 
 
Staff Contact: Lee Mayfield, Redevelopment Bureau – (562) 570-6172 
Developer: Willdan Associates 
Developer Contact: Dave Mitchell, Public Works – (562) 570-6384 
Location: North Long Beach; generally north of Del Amo Boulevard. 
Description: Street Enhancement Master Plan 
Start Date: August 2002 
Est. Cost: $1.8 million 
Financing Source: Redevelopment 
Est. Completion Date: June 2006 
 
Current Status: City and Agency staff have been working with RBF Consulting, the program manager, 
to plan the implementation of the Three-Year Specific Action Plan.  Design consultants have 
completed design work for street and alley projects (Phase I).  Design consultants are doing field 
studies to verify streetscape work to be done and have begun Phase I streetscape design work (35% 
complete).  Staff began advertising for construction bids for some of the projects in the Fall of 2003 
and began construction of several projects in early 2004.  All alley work has been completed.  
Completion of all street work is expected by June 2006.  Phase II design work has commenced. 
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NORTH LONG BEACH 
(Continued) 

 
 
North Long Beach Design Guidelines 
 
Staff Contact: Greg Carpenter, Planning & Building – (562) 570-6896 
Developer: Pat Smith, LSA 
Developer Contact: Pat Smith – (323) 665-1940 
Location: North Long Beach Project Area north of Bixby Knolls 
Description: Design Guidelines for North Long Beach to be used in conjunction with the Bixby Knolls 

Design Guidelines. 
Start Date: January 2002 
Est. Cost: $33,000 
Financing Source: Redevelopment Agency 
Est. Completion Date: Fall 2004 
 
Current Status: The North Long Beach PAC approved the guidelines at its August 28, 2003 meeting 
subject to the revised language that addressed the PAC’s comments.  Planning staff reviewed the 
draft guidelines and asked for additional changes.  In March 2004, Pat Smith provided a final draft for 
Planning staff’s final review.  The next step is to present a final draft to the Agency Board and 
Planning Commission for adoption in November 2004. 
 
 
Neighborhood Enhancement Areas 
 
Staff Contact: Lee Mayfield, Redevelopment Bureau – (562) 570-6172 
Developer: Neighborhood Services Bureau 
Developer Contact: Martha Villacres – (562) 570-6658 
Location: Sutter School, Jane Adams, Dairy and Coolidge Triangle Neighborhoods. 
Description: Residential property improvement program offering small rebates to property owners. 
Start Date: On-going 
Est. Cost: $500,000 
Financing Source: Agency tax increment funds from North Long Beach Redevelopment Project Area. 
Est. Completion Date: On-going 
 
Current Status: Two new neighborhoods were identified and recommended by the PAC at its meeting 
in September 2003.  Those areas are the Coolidge Triangle and Dairy Neighborhoods.  The Dairy 
Neighborhood opened on December 1, 2003.  The Coolidge Triangle Neighborhood opened on July 
1, 2004. 
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NORTH LONG BEACH 
(Continued) 

 
 
New North Long Beach Library 
 
Staff Contact: Lee Mayfield, Redevelopment Bureau – (562) 570-6172 
Developer: City of Long Beach Library Services 
Developer Contact: Eleanor Schmidt – (562) 570-6016 
Location: Near the intersection of South Street and Atlantic Avenue. 
Description: Construct an approximately 18,000 sq. ft. library facility to replace the 6,800 sq. ft. North 

Branch Library. 
Start Date: Early 2006 
Est. Cost: Approximately $7 million, excluding site acquisition costs. 
Financing Source: Redevelopment Agency 
Est. Completion Date: Early 2007 
 
Current Status: An Implementation Plan has been completed for the Village Center at Atlantic Avenue 
and South Street.  That Plan identifies the northeast corner of the intersection as the proposed site for 
a new expanded library and possible community center facility.  An outside consulting firm has been 
retained to work with the community to develop a Community Needs Assessment (CNA).  The CNA 
will provide an extensive public input process to determine community needs and expectations 
regarding recreational and community facilities.  The CNA will assess existing conditions regarding 
current City facilities in North Long Beach as well as other providers in an effort to determine if 
community needs are being met.  From the information gathered, the CNA will develop a full 
feasibility study for the proposed community center that includes site options and concept plans as 
well as operational budget estimates. 
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WEST LONG BEACH INDUSTRIAL 
 
 
Another Pallet Corporation
 
Staff Contact: Michael Betts, Redevelopment Bureau – (562) 570-5202 
Developer: Marvin Bane 
Developer Contact: Marvin Bane – (562) 437-6106 
Location: All of Site “E” (between Cowles and 14th Street, west of Hayes) 
Description: Pallet manufacture and repair facility (owner-occupied). 
Start Date: Winter 2002 
Est. Cost: $1,048,000 
Financing Source: Private and Grow America Revolving Loan 
Est. Completion Date: Winter 2004 
 
Current Status: The Developer finalized his site plan and applied for gap financing from the Grow 
America Fund through the City’s Economic Development Bureau.  The project was approved by the 
Agency Board on August 25, 2003, and by the City Council on September 2, 2003.  The Developer is 
awaiting final loan processing and approval through the Grow America Fund. 
 
Everbright/Mainland Pacific 
 
Staff Contact: Michael Betts, Redevelopment Bureau – (562) 570-5202 
Developer: Mr. Liu and Ms. Cheung 
Developer Contact: Shan Lee – (562) 692-7244 
Location: 1515 Judson Avenue 
Description: Purchase Agency-owned property to develop a container repair yard (owner-occupied) 
Start Date: September 2001 
Est. Cost: $525,000 
Financing Source: Developer Funds 
Est. Completion Date: Winter 2004 
 
Current Status: The Disposition and Development Agreement has been fully executed.  Escrow for 
the sale of the property closed on September 11, 2003.  Final construction plans are being 
completed. 
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WEST LONG BEACH INDUSTRIAL 
(Continued) 

 
 
GEL
 
Staff Contact: Michael Betts, Redevelopment Bureau – (562) 570-5202 
Developer: GEL 
Developer Contact: Gerardo Licciardi – (310) 766-8589 
Location: 1690 Cota Avenue 
Description: 6,356 sq. ft. of industrial commercial building on a 12,740 sq. ft. lot (owner-occupied) 
Start Date: Winter 2003 
Est. Cost: $146,510 
Financing Source: Developer Funds 
Est. Completion Date: Winter 2004 
 
Current Status: The project is under construction with project completion anticipated by December 
2004. 
 
Hugh Roberts Construction (16th Street) 
 
Staff Contact: Michael Betts, Redevelopment Bureau – (562) 570-5202 
Developer: Hugh Roberts Construction, Inc. 
Developer Contact: Hugh Roberts and Kathy Roberts – (562) 590-4825 
Location: 2115 W. 16th Street 
Description: Acquisition of 3,125 sq. ft. site for the expansion of an existing business and storage for 

construction equipment, with landscaping and parking. 
Start Date: September 2004 
Est. Cost: $45,313 
Financing Source: Developer Funds 
Est. Completion Date: Winter 2004 
 
Current Status: The Disposition and Development Agreement was approved by the Redevelopment 
Agency Board on September 13, 2004, and by the City Council on September 14, 2004. 
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WEST LONG BEACH INDUSTRIAL 
(Continued) 

 
 
Hugh Roberts Construction (Gaylord Street) 
 
Staff Contact: Michael Betts, Redevelopment Bureau – (562) 570-5202 
Developer: Hugh Roberts Construction, Inc. 
Developer Contact: Hugh Roberts and Kathy Roberts – (562) 590-4825 
Location: 2151 W. Gaylord Street 
Description: Acquisition of 6,500 sq. ft. site for the development of a two-story industrial building and 

storage facility. 
Start Date: September 2003 
Est. Cost: $78,000 
Financing Source: Developer Funds 
Est. Completion Date: February 2005 
 
Current Status: The Disposition and Development Agreement was approved by the Redevelopment 
Agency Board on June 23, 2003, and by the City Council on July 8, 2003.  Construction will be 
completed in February 2005. 
 
I. P. Contractors 
 
Staff Contact: Michael Betts, Redevelopment Bureau – (562) 570-5202 
Developer: I. P. Contractors, Inc. 
Developer Contact: Italo Pacitto – (310) 378-7048 
Location: 1695 Cota Avenue 
Description: Purchase Agency-owned property and construct a 5,000 sq. ft. industrial office space on a 

9,750 sq. ft. lot (owner-occupied with additional tenant space for lease). 
Start Date: Winter 2002 
Est. Cost: $112,125 
Financing Source: Developer Funds 
Est. Completion Date: Summer 2004 
 
Current Status: Project construction has been completed.  A final inspection was held on August 27, 
2004.  The project has received Planning and Building Department approval of its notice of 
occupancy. 
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WEST LONG BEACH INDUSTRIAL 
(Continued) 

 
 
J. C. Express 
 
Staff Contact: Michael Betts, Redevelopment Bureau – (562) 570-5202 
Developer: Joaquin and Maria Cruz 
Developer Contact: Joaquin and Maria Cruz – (562) 495-9646 
Location: 2001-2011 W. Cowles Street 
Description: Purchase Agency-owned property to develop a 2,000 to 3,000 sq. ft. structure on a 16,262 sq. 

ft. lot to operate a freight shipping company (owner-occupied). 
Start Date: Winter 2002 
Est. Cost: $195,144 
Financing Source: Developer Funds 
Est. Completion Date: Winter 2004 
 
Current Status: Final construction plans are being completed and construction financing is being 
secured.  A more extensive soils test has been completed and a revised site plan is due November 5, 
2004. 
 
J.C.D.S. Properties – Sudduth Tire 
 
Staff Contact: Jae Von Klug, Redevelopment Bureau – (562) 570-6063 
Developer: J.C.D.S. Properties 
Developer Contact: Jeanne R. Sudduth – (562) 426-5544 
Location: Northwest corner of Anaheim Street and Hayes Avenue (Site Q2) 
Description: Acquisition of 67,688 sq. ft. site for the construction of a two-story office area, shop area, and 

2-story storage facility with landscaping and on-site parking. 
Start Date: Fall 2004 
Est. Cost: $909,664 for land 
Financing Source: Private 
Est. Completion Date: 2005 
 
Current Status: The Developer has finalized the site plan and proposed elevations for the project and 
signed the Disposition and Development Agreement (DDA).  The Redevelopment Agency approved 
the DDA in May and the City Council approved it in June.  Escrow will close within the next 30 days. 
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WEST LONG BEACH INDUSTRIAL 
(Continued) 

 
 
Long Beach Iron Works
 
Staff Contact: Barbara Kaiser, Redevelopment Bureau – (562) 570-6340 
Developer: Long Beach Iron Works 
Developer Contact: Christopher Stahl – (562) 432-5451 
Location: Northern half of Site Q (south side of 14th Street, east of Hayes) 
Description: Developer proposes to build office, shop and service yard for iron works. 
Start Date: Summer 2003 
Est. Cost: $825,000 
Financing Source: Private 
Est. Completion Date: Fall 2004 
 
Current Status: The Disposition and Development Agreement has been executed by the Developer.  
Agency Board approval and City Council approval have been received.  Escrow will close within 90 
days. 
 
Pacific Pallet Company
 
Staff Contact: Michael Betts, Redevelopment Bureau – (562) 570-5202 
Developer: Steve Amato and Sam Amato 
Developer Contact: Steve Amato and Sam Amato – (562) 432-4315 
Location: 2210 W. Gaylord 
Description: Purchase Agency-owned property to construct an 11,300 sq. ft. office and warehouse for a 

pallet manufacture and repair facility (owner-occupied). 
Start Date: Winter 2002 
Est. Cost: $500,000 
Financing Source: Agency ($162,000 in relocation assistance), Private ($338,000), and Grow America Revolving 

Loan (175,000) 
Est. Completion Date: Winter 2004 
 
Current Status: The Disposition and Development Agreement (DDA) has been executed.  Escrow 
closed on February 5, 2004.  Construction on the site is 30% complete. 
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WEST LONG BEACH INDUSTRIAL 
(Continued) 

 
 
Parker Diving Service 
 
Staff Contact: Jae Von Klug, Redevelopment Bureau – (562) 570-6063 
Developer: Parker Diving Service, Inc. 
Developer Contact: Matt Peterson – (310) 833-4554 
Location: 1651-1657 Seabright Avenue 
Description: Purchase Agency-owned property and construct a 5,333 sq. ft. office/warehouse on a 11,184 

sq. ft. lot. 
Start Date: Late 2004 
Est. Cost: $148,498 for land 
Financing Source: Private 
Est. Completion Date: Mid 2005 
 
Current Status: An adjacent non-conforming residential use has been purchased to enlarge the site, 
and a new site plan and elevations have been prepared for the larger site.  The Developer has signed 
the Disposition and Development Agreement, which the Redevelopment Agency approved in May 
and the City Council approved in June.  The house at 1921 W. 16th Street is being demolished before 
escrow closes. 
 
Richard’s Wheel & Chassis 
 
Staff Contact: Jae Von Klug, Redevelopment Bureau – (562) 570-6063 
Developer: Richard Graves, dba Richard’s Wheel & Chassis 
Developer Contact: Richard Graves – (562) 437-7420 
Location: 1452 W. 14th Street 
Description: Purchase Agency-owned property and construct a 2,358 sq. ft. warehouse on a 5,000 sq. ft. 

lot. 
Start Date: Summer 2004 
Est. Cost: $57,500 for land 
Financing Source: Developer Funds 
Est. Completion Date: 2004 (4th Quarter) 
 
Current Status: The Developer has purchased the land, and construction on the new warehouse is 
almost complete. 
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WEST LONG BEACH INDUSTRIAL 
(Continued) 

 
 
Smith-Co Construction 
 
Staff Contact: Jae Von Klug, Redevelopment Bureau – (562) 570-6063 
Developer: Smith-Co Construction, Inc. 
Developer Contact: John S. Smith – (562) 434-2404 
Location: Northwest corner of Hayes Avenue and 14th Street 
Description: Purchase Agency-owned property and construct a 6,100 sq. ft. office/warehouse on a 9,587 

sq. ft. lot. 
Start Date: Unknown 
Est. Cost: $115,044 for land 
Financing Source: Developer Funds 
Est. Completion Date: Unknown 
 
Current Status: Surface oil and gas rights are being extinguished to permit development of the parcel. 
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MISCELLANEOUS/CITYWIDE/NON-AGENCY 
 
 
Meridian/1400 E.  Ocean Residential Project 
 
Staff Contact: Ron Cruz, Planning – (562) 570-6108 
Developer: Brookfield Homes 
Developer Contact: William Pfau, Brookfield Homes - (858) 454-1243 
Location: 1400 E. Ocean Boulevard, between 8th and 9th Place 
Description: 70 luxury condominiums; 2 and 3-bedroom units ranging in size from 1,322 to 1,882 sq. ft. per 

unit. 
Start Date: Unknown 
Est. Cost: $25 million 
Financing Source: Private 
Est. Completion Date: Unknown 
 
Current Status: The project is under construction. 
 
Douglas Park (Formerly Known as PacifiCenter @ Long Beach) 
 
Staff Contact: Amy Bodek, Project Development – (562) 570-6479 
Developer: Boeing Realty Corporation 
Developer Contact: DeDe Soto – (562) 733-2171 
Location: Adjacent to north side of Long Beach Airport  
Description: 238-acre mixed-use (commercial, retail and residential) development project. 
Start Date: 2005 
Est. Cost: Unknown 
Financing Source: Private 
Est. Completion Date: 2020 
 
Current Status: Project components include 3.3 million square feet of commercial and industrial uses; 
1,400 residential units; 400 hotel rooms; 200,000 square feet of retail and 11 acres of parks and open 
space.  The Planning Commission certified the Environmental Impact Report (EIR) and 
recommended approval of the project entitlements on October 7, 2004.  The certification of the EIR 
was appealed to the City Council, and a public hearing on the appeal will be held within sixty days. 
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MISCELLANEOUS/CITYWIDE/NON-AGENCY 
(Continued) 

 
 
Masonic Temple Lofts 
 
Staff Contact: Barbara Kaiser, Redevelopment Bureau – (562) 570-6340 
Developer: Tri-Mark Pacific Homes 
Developer Contact: Larry Moisan - (818) 706-9797 
Location: 835 Locust Avenue 
Description: Redevelopment of six-story, 120,000 sq. ft. building into a condominium complex; demolish 

three houses for parking. 
Start Date: Under Construction 
Est. Cost: $10-15 million 
Financing Source: Private 
Est. Completion Date: TBD 
 
Current Status: The project received Planning Commission approval on June 6, 2002 and City 
Council approval on July 30, 2002.  New Urban West sold the project to Tri-Mark Pacific in February 
2003.  Tri-Mark has retained a new architect, is completing working drawings, and is pre-selling the 
units.  Foundation permits were issued on April 29, 2004. 
 
Cal State Long Beach Research and Training Center (Smart Park) 
 
Staff Contact: Lee Mayfield, Redevelopment Bureau – (562) 570-6225 
Developer: Cal State Long Beach Foundation 
Developer Contact: Mo Tidemanus - (562) 985-8489 
Location: 2100 & 2200 W.  Pacific Coast Highway 
Description: 32-acre smart tech light industrial park with 400,000 sq. ft. of space for research and 

development facilities, offices, light manufacturing and warehousing. 
Start Date: October 10, 2002 (Phase I) 
Est. Cost: Unknown 
Financing Source: Private 
Est. Completion Date: July 2003 (Phase I Completed) 
 
Current Status: Phase I is now complete.  The site is being marketed by Economic Development staff 
and Cushman Wakefield.  CoStar will assist with marketing to regional venture capital firms in an 
effort to attract technology companies.  Of the five buildings constructed in Phase I, three have been 
leased.  Building three, totaling just over 42,700 sq. ft., has been leased by Corinthian Colleges, and 
they have signed a letter of intent to lease building four, which has 45,000 sq. ft. available.  Building 
five, totaling 25,390 sq. ft., has been leased by Wartsila North America.  Buildings one and two, 
totaling over 110,000 sq. ft., remain to be leased.  After construction of Phase II, the project will 
include seven buildings totaling over 380,000 sq. ft.  Corinthian College has indicated a desire to 
lease additional space when Phase II becomes available. 
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